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ESTIMATE RUN 07/28/2010

ESTIMATE SUMMARY 14:52:08

CONTID: C17452         ESTIMATE NO: 0003 PROG 2005

PCN: 17452-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 GLENWOOD EAST & WEST PERCENT TIME:

PROJECT NO: IM 0701-203                   

I-70 GLENWOOD EAST & WEST

NAME OF ROAD: 070A

PROJECT COUNTIES: GARFIELD

CONTRACTOR:

ELAM CONSTRUCTION INCORPORATED PAY PERIOD ENDING 07/25/2010 DATE TIME STARTED 05/17/2010

556 STRUTHERS AVENUE DATE LET 12/03/2009 DATE WORK BEGAN 05/17/2010

 DATE AWARDED 12/11/2009 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 12/30/2009 DATE ACCEPTED

GRAND JUNCTION CO 81501     970-242-5370 DATE NOTICE TO PROCEED 05/17/2010

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,437,398.52 PARTICIPATING $ $ 1,985,608.45

AWARD PROJECT AMT: 2,949,052.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -27,560.34

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

87.50

CALENDAR DAYS

CALENDAR DAYS

75.88%

828,941.94

1,985,608.45

1,985,608.45

1,958,048.11

$

$

$

$

2,608,456.58

0.00

2,608,456.58

0.00

2,608,456.58

-44,235.78

0.00

2,564,220.80

0.00

AMOUNT DUE 2,564,220.80 1,958,048.11

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,958,048.11

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

70.0 TIME ALLOW: 80

ORIG TIME ALLOW: 80
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PCN: 17452-BID    ESTIMATE RUN 07/28/2010

PROJECT: IM 0701-203                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:52:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF STRUCTURE 0.000

1.000

202-00001  
 

1.000

EACH

26,000.00000 26,000.001.000

26,000.00

0010 REMOVAL OF INLET 0.000

6.000

202-00019  
 

6.000

EACH

1,500.00000 9,000.006.000

9,000.00

0015 REMOVAL OF ASPHALT MAT 449.000

0.000

202-00220  
 

449.000

SY  

31.00000 13,919.00449.000

0.00

0020 *REMOVAL OF ASPHALT MAT (PLANING) 86,787.000

53,878.000

202-00240  
 

140,665.000

SY  

1.50000 210,997.50140,665.000

80,817.00

0025 *REMOVAL OF GUARDRAIL TYPE 3 0.000

220.000

202-01130  
 

790.000

LF  

3.50000 770.00220.000

770.00

0030 REMOVAL OF GUARDRAIL TYPE 4 0.000

711.000

202-01140  
 

711.000

LF  

20.00000 14,220.00711.000

14,220.00

0035 *REMOVAL OF END ANCHORAGE 0.000

0.000

202-01300  
 

3.000

EACH

160.00000 0.000.000

0.00

0040 SAWING CONCRETE (SPECIAL) 0.000

21.000

202-05019  
 

21.000

LF  

220.00000 4,620.0021.000

4,620.00

0045 SAWING ASPHALT MATERIAL (6 INCH) 294.000

0.000

202-05026  
 

294.000

LF  

6.00000 1,764.00294.000

0.00

0050 ROLLING 0.000

6.000

203-01140  
 

20.000

HOUR

100.00000 600.006.000

600.00

0055 BLADING 0.000

20.000

203-01500  
 

30.000

HOUR

123.00000 2,460.0020.000

2,460.00
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PCN: 17452-BID    ESTIMATE RUN 07/28/2010

PROJECT: IM 0701-203                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:52:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 TRUCK (DUMP) 1.000

33.000

203-01582  
 

40.000

HOUR

103.00000 3,502.0034.000

3,399.00

0065 COMBINATION LOADER 10.500

8.000

203-01594  
 

30.000

HOUR

83.00000 1,535.5018.500

664.00

0070 POTHOLING 0.000

10.000

203-01597  
 

15.000

HOUR

166.00000 1,660.0010.000

1,660.00

0075 LABORER 14.000

0.000

203-02330  
 

20.000

HOUR

49.00000 686.0014.000

0.00

0080 *GRAVEL BAG 12.000

0.000

208-00034  
 

12.000

LF  

7.00000 84.0012.000

0.00

0085 *CONCRETE WASHOUT STRUCTURE 1.000

0.000

208-00045  
 

1.000

EACH

610.00000 610.001.000

0.00

0090 *REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 0.000

0.000

208-00103  
 

5.000

HOUR

55.00000 0.000.000

0.00

0095 *REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 0.000

0.000

208-00105  
 

5.000

HOUR

72.00000 0.000.000

0.00

0100 RESET GUARDRAIL TYPE 7 0.000

0.000

210-01170  
 

0.000

LF  

62.00000 0.000.000

0.00

0105 *RESET END ANCHORAGE 0.000

1.000

210-01200  
 

2.000

EACH

800.00000 800.001.000

800.00

0110 AGGREGATE BASE COURSE (CLASS 7) 0.000

0.000

304-07000  
 

10.000

TON 

55.00000 0.000.000

0.00
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PCN: 17452-BID    ESTIMATE RUN 07/28/2010

PROJECT: IM 0701-203                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:52:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 HOT MIX ASPHALT (PATCHING) (ASPHALT) 140.230

-0.210

403-00720  
 

140.230

TON 

143.00000 20,022.86140.020

-30.03

0120 *STONE MATRIX ASPHALT 1,583.650

10,545.510

403-09210  
 

12,140.000

TON 

58.00000 703,491.2812,129.160

611,639.58

0125 ASPHALT CEMENT PERFORMANCE GRADE (PG 76-28) 110.180

872.220

411-03345  
 

1,050.000

TON 

700.00000 687,680.00982.400

610,554.00

0130 EMULSIFIED ASPHALT (SLOW-SETTING) 1,062.000

3,776.000

411-10255  
 

5,000.000

GAL 

2.50000 12,095.004,838.000

9,440.00

0135 *CONCRETE CLASS B (MISCELLANEOUS) 0.000

4.000

601-01025  
 

4.000

CY  

550.00000 2,200.004.000

2,200.00

0140 *12 INCH REINFORCED CONCRETE PIPE 132.000

0.000

603-01120  
 

132.000

LF  

115.00000 15,180.00132.000

0.00

0145 INLET TYPE 13 (5 FOOT) 4.000

6.000

604-13005  
 

10.000

EACH

3,200.00000 32,000.0010.000

19,200.00

0150 INLET TYPE 13 (10 FOOT) 1.000

0.000

604-13010  
 

1.000

EACH

5,000.00000 5,000.001.000

0.00

0155 INLET SPECIAL 0.000

1.000

604-19000  
 

1.000

EACH

18,500.00000 18,500.001.000

18,500.00

0160 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 0.000

600.000

606-00301  
 

3,058.000

LF  

13.00000 7,800.00600.000

7,800.00

0165 GUARDRAIL TYPE 7 (STYLE CA) 0.000

710.000

606-00710  
 

710.000

LF  

103.00000 73,130.00710.000

73,130.00
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PCN: 17452-BID    ESTIMATE RUN 07/28/2010

PROJECT: IM 0701-203                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:52:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 GUARDRAIL TYPE 7 (STYLE CD) 0.000

13.000

606-00730  
 

13.000

LF  

166.00000 2,158.0013.000

2,158.00

0175 GUARDRAIL (SPECIAL) 0.000

31.000

606-00900  
 

31.000

LF  

166.00000 5,146.0031.000

5,146.00

0180 *END ANCHORAGE TYPE 3B 0.000

0.000

606-01320  
 

1.000

EACH

1,154.00000 0.000.000

0.00

0185 *END ANCHORAGE TYPE 3D 0.000

0.000

606-01340  
 

1.000

EACH

662.00000 0.000.000

0.00

0190 *TRANSITION TYPE 3G 0.000

1.000

606-01370  
 

1.000

EACH

1,200.00000 1,200.001.000

1,200.00

0195 *END ANCHORAGE (NONFLARED) 0.000

1.000

606-02003  
 

2.000

EACH

2,000.00000 2,000.001.000

2,000.00

0200 *LOOP DETECTOR WIRE 1,122.000

0.000

614-72875  
 

1,122.000

LF  

3.00000 3,366.001,122.000

0.00

0205 *PIEZO ELECTRIC TUBE, CLASS 2 0.000

4.000

614-73005  
 

4.000

EACH

960.00000 3,840.004.000

3,840.00

0210 *WEATHER SENSOR 0.000

1.000

614-86735  
 

1.000

L S 

23,700.00000 23,700.001.000

23,700.00

0215 *CONSTRUCTION SURVEYING 0.750

0.150

625-00000  
 

1.000

L S 

5,100.00000 4,590.000.900

765.00

0220 *MOBILIZATION 0.500

0.500

626-00000  
 

1.000

L S 

134,000.00000 134,000.001.000

67,000.00
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PCN: 17452-BID    ESTIMATE RUN 07/28/2010

PROJECT: IM 0701-203                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:52:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 PUBLIC INFORMATION SERVICES 0.250

0.500

626-01000  
 

1.000

L S 

3,900.00000 2,925.000.750

1,950.00

0230 *EPOXY PAVEMENT MARKING 0.000

362.000

627-00005  
 

362.000

GAL 

72.00000 26,064.00362.000

26,064.00

0235 *PAVEMENT MARKING PAINT (WATERBORNE) 264.000

486.000

627-00011  
 

798.000

GAL 

33.00000 24,750.00750.000

16,038.00

0240 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I)(INLAID) 0.000

3,573.000

627-01010  
 

3,573.000

SF  

14.50000 51,808.503,573.000

51,808.50

0245 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

0.000

144.000

627-30410  
 

144.000

SF  

14.00000 2,016.00144.000

2,016.00

0250 *FLAGGING 625.250

979.100

630-00000  
 

2,400.000

HOUR

24.00000 38,504.401,604.350

23,498.40

0255 *TRAFFIC CONTROL INSPECTION 15.000

12.000

630-00007  
 

27.000

DAY 

85.00000 2,295.0027.000

1,020.00

0260 *TRAFFIC CONTROL MANAGEMENT 25.000

23.000

630-00012  
 

57.000

DAY 

580.00000 27,840.0048.000

13,340.00

0265 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 5.000

4.000

630-80341  
 

10.000

EACH

40.00000 360.009.000

160.00

0270 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 39.000

37.500

630-80342  
 

85.000

EACH

45.00000 3,442.5076.500

1,687.50

0275 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 19.500

15.600

630-80343  
 

39.000

EACH

51.00000 1,790.1035.100

795.60
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PCN: 17452-BID    ESTIMATE RUN 07/28/2010

PROJECT: IM 0701-203                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:52:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

2.000

1.600

630-80358  
 

4.000

EACH

1,130.00000 4,068.003.600

1,808.00

0285 *PORTABLE MESSAGE SIGN PANEL 80.000

83.000

630-80359  
 

190.000

DAY 

74.00000 12,062.00163.000

6,142.00

0290 *DRUM CHANNELIZING DEVICE 31.000

24.800

630-80360  
 

62.000

EACH

11.00000 613.8055.800

272.80

0295 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 12.000

9.600

630-80363  
 

25.000

EACH

17.00000 367.2021.600

163.20

0300 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 16.000

12.800

630-80364  
 

32.000

EACH

17.00000 489.6028.800

217.60

0305 *TRAFFIC CONE 212.500

170.000

630-80380  
 

425.000

EACH

11.00000 4,207.50382.500

1,870.00

0310 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

1.000

0.800

630-85040  
 

2.000

EACH

7,900.00000 14,220.001.800

6,320.00

0315 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

290,920.000

F A 

1.00000 0.000.000

0.00

0320 F/A PARTNERING 0.000

0.000

700-70011  
 

1,500.000

F A 

1.00000 0.000.000

0.00

0325 F/A INCENTIVE 0.000

14,624.900

700-70014  
 

165,000.000

F A 

1.00000 14,624.9014,624.900

14,624.90

0330 F/A FUEL COST ADJUSTMENT 0.000

0.000

700-70016  
 

36,500.000

F A 

1.00000 0.000.000

0.00
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PCN: 17452-BID    ESTIMATE RUN 07/28/2010

PROJECT: IM 0701-203                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:52:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 F/A ASPHALT CEMENT COST ADJUSTMENT 0.000

0.000

700-70019  
 

45,000.000

F A 

1.00000 0.000.000

0.00

0340 F/A OJT COLORADO TRAINING PROGRAM 0.000

0.000

700-70022  
 

2,100.000

F A 

1.00000 0.000.000

0.00

0345 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70023  
 

0.000

F A 

1.00000 0.000.000

0.00

0350 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0505 EROSION CONTROL SUPERVISOR CO NO. 2 MCR LI NO. 1 6.000

8.000

208-00205  
 

20.000

HOUR

60.00000 840.0014.000

480.00

0510 CONCRETE BARRIER (TEMPORARY) CO NO. 2 MCR LI NO. 1 130.000

104.000

630-80370  
 

260.000

LF  

28.00000 6,552.00234.000

2,912.00

0515 HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) CO NO. 3 
MCR LI NO. 3

70.140

2,834.350

403-34871  
 

2,904.490

TON 

51.90000 150,743.032,904.490

147,102.77

0520 MODIFY INLET CO NO. 3 MCR LI NO. 4 0.000

8.000

210-04020  
 

8.000

EACH

900.00000 7,200.008.000

7,200.00

0525 ADDED ITEM (EACH)/ 8 INCH CORE HOLE / CO NO. 3 MCR LI 
NO. 5

0.000

9.000

900-00007  
 

9.000

EACH

350.00000 3,150.009.000

3,150.00

0540 ADDED ITEM (DOLLAR)/ OVERWEIGHT LOAD PRICE REDUCTION CO
NO. 4

0.000

-460.000

900-00006  
 

-460.000

DOL 

1.00000 -460.00-460.000

-460.00

CAT 2,450,800.671,933,433.823,104,907.92CURRENT AMT0200 $ $ $
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PCN: 17452-BID    ESTIMATE RUN 07/28/2010

PROJECT: IM 0701-203                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:52:08

CUMULATIVE
AMOUNT

CAT NO0300 F-07-AE 

0360 REMOVAL OF ASPHALT MAT 193.000

0.000

202-00220  
 

193.000

SY  

31.00000 5,983.00193.000

0.00

0365 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 2.000

0.000

202-00500  
 

2.000

EACH

7,300.00000 14,600.002.000

0.00

0370 *STRUCTURE EXCAVATION 67.000

0.000

206-00000  
 

67.000

CY  

20.00000 1,340.0067.000

0.00

0375 *STRUCTURE BACKFILL (CLASS 1) 67.000

0.000

206-00100  
 

67.000

CY  

58.00000 3,886.0067.000

0.00

0380 *EROSION LOG (8 INCH) 20.000

20.000

208-00007  
 

40.000

LF  

4.00000 160.0040.000

80.00

0385 *RESET GUARDRAIL (SPECIAL) 0.000

0.000

210-01180  
 

80.000

LF  

32.00000 0.000.000

0.00

0390 *1 INCH DRILLED HOLE 126.000

0.000

211-00105  
 

126.000

LF  

15.50000 1,953.00126.000

0.00

0395 *STONE MATRIX ASPHALT 0.000

0.000

403-09210  
 

0.000

TON 

58.00000 0.000.000

0.00

0400 ASPHALT CEMENT PERFORMANCE GRADE (PG 76-28) 0.820

0.800

411-03345  
 

3.500

TON 

700.00000 1,134.001.620

560.00

0405 *RIPRAP (12 INCH) 0.000

0.000

506-00212  
 

0.000

CY  

83.00000 0.000.000

0.00

0410 *WATERPROOFING (MEMBRANE) 82.000

94.000

515-00120  
 

176.000

SY  

17.00000 2,992.00176.000

1,598.00
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PCN: 17452-BID    ESTIMATE RUN 07/28/2010

PROJECT: IM 0701-203                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:52:08

CUMULATIVE
AMOUNT

CAT NO0300 F-07-AE 

0415 *SAWING AND SEALING BRIDGE JOINT 0.000

128.000

518-03000  
 

128.000

LF  

19.00000 2,432.00128.000

2,432.00

0420 *CONCRETE CLASS D (BRIDGE) 74.000

0.000

601-03040  
 

74.000

CY  

380.00000 28,120.0074.000

0.00

0425 *REINFORCING STEEL (EPOXY COATED) 10,462.000

0.000

602-00020  
 

10,462.000

LB  

1.60000 16,739.2010,462.000

0.00

0430 *BRIDGE RAIL TYPE 10M 0.000

0.000

606-11030  
 

80.000

LF  

110.00000 0.000.000

0.00

0435 *EMBANKMENT PROTECTOR TYPE 5 0.000

0.000

615-00050  
 

0.000

EACH

1,660.00000 0.000.000

0.00

0440 CONCRETE BARRIER (TEMPORARY) 100.000

80.000

630-80370  
 

200.000

LF  

28.00000 5,040.00180.000

2,240.00

0445 *IMPACT ATTENUATOR (TEMPORARY) 0.500

0.400

630-85010  
 

1.000

EACH

2,800.00000 2,520.000.900

1,120.00

0530 HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) CO NO. 3 
MCR LI NO. 6

13.720

13.490

403-34871  
 

27.210

TON 

51.90000 1,412.2027.210

700.13

CAT 88,311.408,730.13101,827.40CURRENT AMT0300 $ $ $

CAT NO0301 F-07-AC 

0450 *REMOVAL OF ASPHALT MAT (PLANING) 0.000

1,063.000

202-00240  
 

1,063.000

SY  

1.50000 1,594.501,063.000

1,594.50

0455 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 1) 0.000

193.000

202-00450  
 

450.000

SY  

200.00000 38,600.00193.000

38,600.00
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PCN: 17452-BID    ESTIMATE RUN 07/28/2010

PROJECT: IM 0701-203                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:52:08

CUMULATIVE
AMOUNT

CAT NO0301 F-07-AC 

0460 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 0.000

13.000

202-00453  
 

80.000

SY  

250.00000 3,250.0013.000

3,250.00

0465 SANDBLASTING 0.000

0.000

202-05150  
 

5,306.000

SF  

0.55000 0.000.000

0.00

0470 *STONE MATRIX ASPHALT 0.000

0.000

403-09210  
 

0.000

TON 

58.00000 0.000.000

0.00

0475 ASPHALT CEMENT PERFORMANCE GRADE (PG 76-28) 0.000

0.000

411-03345  
 

9.000

TON 

700.00000 0.000.000

0.00

0480 *WATERPROOFING (MEMBRANE) 0.000

0.000

515-00120  
 

590.000

SY  

17.00000 0.000.000

0.00

0485 *CONCRETE (PATCHING) 0.000

0.000

601-06100  
 

28.000

CY  

2,300.00000 0.000.000

0.00

0535 HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) CO NO. 3 
MCR LI NO. 7

0.000

0.000

403-34871  
 

116.000

TON 

51.90000 0.000.000

0.00

CAT 43,444.5043,444.50201,263.20CURRENT AMT0301 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0490 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

13,000.00000 13,000.001.000

0.00

0495 FIELD LABORATORY (CLASS 2) 0.750

0.000

620-00012  
 

1.000

EACH

14,000.00000 10,500.000.750

0.00

0500 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

2,400.00000 2,400.001.000

0.00

CAT 25,900.000.0029,400.00CURRENT AMT0400 $ $ $

$ 2,608,456.571,985,608.45$3,437,398.52$CURRENT AMTPROJECT TOTAL


